

September 18, 2012

HAMILTON

Architect's Worksheet - 2012 FMP FINAL BUDGET

[illegible]

TOTAL 2009 FMP UPDATE PROJECT ALLOCATION	\$ 4,718,241
---	---------------------

TOTAL ORIGINAL ALLOCATED PROJECT ALLOCATION	\$ 5,162,971
--	---------------------

Project budget will be reduced on kitchen modernization